
   

MINUTES OF THE MEETING OF 
FORT BEND COUNTY FRESH WATER SUPPLY DISTRICT NO. 1 

 
 

March 20, 2025 
 

STATE OF TEXAS 
 
COUNTY OF FORT BEND 
 

The Board of Supervisors (the “Board”) of Fort Bend County Fresh Water Supply District No. 1 of 
Fort Bend County, Texas (the “District”), met in regular session, open to the public, at 6:00 p.m. on 
Thursday, March 20, 2025, at 4521 F.M. 521 North, Fresno, Fort Bend County, Texas 77545, a designated 
meeting place inside the boundaries of the District, and the roll was called of the members of the Board, to 
wit: 

 
   Paul Hamilton   President 
   Rosa Linda Medina  Vice-President 

Calvin Casher   Secretary 
   Rodrigo Carreon  Assistant Secretary 
   Erasto Vallejo   Assistant Secretary 
 
 All members of the Board were present, thus constituting a quorum.  
 
 Also present at the meeting were: Cindy Grimes with Municipal Accounts & Consulting, LP, the 
District’s Bookkeeper (“MAC”); David Dybala and David Maly with Jacobs Engineering Group, Inc. 
(“Jacobs”), the District’s Engineer; Robert Cardenas with Inframark, LLC (“Inframark”), the District’s 
Operator; Michael Others with McCall Gibson Swedlund Barfoot Ellis PLLC (“McCall”), the District’s 
Auditor; and Michael R. Willis of Sanford Kuhl Hagan Kugle Parker Kahn LLP (“SK Law”), the District’s 
Attorney. 
 
 The meeting was called to order at 6:04 p.m. and the following business was transacted. 
 
1. HEAR FROM PUBLIC (MATTERS ON THE AGENDA) 
 

At this time, the Board opened the meeting to comments from the public. 
 
2. AUDIT FOR THE FISCAL YEAR ENDING DECEMBER 31, 2024. 
 

The Board recognized Mr. Others, who presented to and reviewed with the Board the audit for the 
fiscal year ended December 31, 2024. 

 
Upon motion duly made by Supervisor Medina, and seconded by Supervisor Carreon, the Board 

voted unanimously to approve said audit, a copy of which is available in the District’s records. 
 

3. UPDATE ON SANITARY SEWER EASEMENTS ALONG TRAMMEL FRESNO ROAD AND 
PROPOSED WWTP SITE ON NAILL ROAD 

 
  Mr. Willis then updated the Board on the pending sanitary sewer easements and proposed WWTP 
site.   
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4. BOOKKEEPER’S REPORT AND TAX ASSESSOR/COLLECTOR’S REPORT 
 
 The Board then considered the Bookkeeper’s Report presented by Ms. Grimes, a copy of which is 
on file in the official records of the District, and the invoices and checks presented for payment as follows: 
 

A. Approval of Bills.   
 
 The Board reviewed the bills presented for payment, including the invoices discussed in more detail 
under the Engineer’s Report. 
 

B. Review Investment Report.   
 
 The Board reviewed the investment report.  
 

C. Review Collateral Pledge Report.   
 
 The Board reviewed the Collateral Pledge report.   
 

Ms. Grimes then presented the Tax Report from the Fort Bend County Tax Office. 
 
 Upon a motion duly made by Supervisor Medina, seconded by Supervisor Casher, the Board voted 
unanimously (i) to approve the Bookkeeper’s Report; (ii) to authorize the payment of the checks and 
invoices listed therein; and (3) to approve the Tax Report. 
 
5. ENGINEER’S REPORT 
 

(a) Report on status of projects: 
i) Expansion of Teleview Terrace Subdivision Lift Station 

- Engineering Study Report was approved by the TCEQ 
- Currently finalizing construction drawings and contract manual, both of which are 

anticipated to be completed in April, so project can be advertised 
ii) Fresno Ranchos Subdivision Wastewater Collection System 

   - Project currently under design 
iii) Teal Gardens Development 
  - DA working on recordation of utility easements for project…Developer provided off-

site plans to start District review…Ultimately plans (both on-site and off-site) will need to be 
approved by TCEQ, FBC, and the City of Houston 

- Requested overall schedule for project from Developer 
iv) City of Arcola WWTP Expansion Project (0.95 MGD to 1.4 MGD)…District currently has 0.35 

MGD of WWTP Capacity…this project will increase the District’s WWTP Capacity to 0.8 MGD 
- Per CoA (Llarance Turner) on 02/11/25 – Project bid on March 11th…requested bid 

tabulation and award letter from CoA…latest schedule from CoA has NTP starting mid 
this year and the project being completed by the end of 2026 (roughly an 18-month 
construction contract) 

v) Water Plant No. 2 Generator 
- District had requested to investigate the possibility of constructing a natural gas 

generator 
- Per communications with CenterPoint, there is an existing 8” gas line along Renfrow-

Burford Road (south side of street) 
- Provided CenterPoint needed information (generator size in KW, total gas load in CFH, 

and required delivery pressure) so they can perform a pressure study to determine if 
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they can provide services as is to our facility…CP looking into matter and waiting for 
their response 

vi) Portable Diesel Generator for LS’s (with Storage Unit) and Double Walled Diesel Storage Tank 
- Provided Inframark comments on both of these items…Inframark to provide Board an 

update regarding the status of these items being completed…once completed, will need 
to visit site and add portable generator to District’s insurance policy  

 
(b) Authorize Engineer to Prepare Plans and Specifications for Water/Wastewater Projects 

   - no action items 
 
 (c) Report on status of project funding and take necessary action related thereto. 

-  Project One-Year Warranty Expiration Dates 
  - Gateway Acres Subdivision WW Plumbing Project = 12/16/25 

      - 2022 TCEQ Loan ($10.45M) – remaining surplus funds, estimated at approximately $144k, to be 
used for the Fresno Ranchos WW Collection System Project…DA to coordinate with TCEQ so this can 
take place 
      -  FBC CDBG Funds…will pursue funding source for future plumbing projects 
  

(d) Projections for District Water and Wastewater Projects 
- request Board approval to update information every January and July…planning to update once 
the N WWTP site secured and TFR easements secured 

 
(e) Discuss Emergency Preparedness Plan and take any necessary action related thereto 

- review EPP in April each year to determine if any updates are required 
 

(f) Status of Non-Residential Applications for Water Service –  
Connected:  
4320 Doreen Avenue (Multi-Family Dwelling) La Fresno Food Mart 
293 Teakwood Avenue (Multi-Family Dwelling) Lou’s Back Porch 
297 Teakwood Avenue (Multi-Family Dwelling) LT No Limits 
Church of God of Prophecy Mustang Community Center 
Dollar General MVP Auto Parts (Domestic & FW) 
Duplex (1615 Avenue C) Nalco Water (FW) 
Enriguez Tire Shop (East Palm) New Quality Life Ministries (Church) 
FBC Water Connection at Water Plant New Quality Life Ministries (Restaurant) 
First Baptist Church of Fresno (Domestic & FW) Papa Nick’s BBQ Kitchen – Mobile Food Truck 
Fresno Fiesta PMC International Tire Shop 
Fresno Gym (3941 FM 521) Quality Paint and Body (Pecan Street) 
Fresno Market – FM521 (Domestic & Irrigation) Quality Personal Care 
Fresno Motor Richard Martini-Rental Livestock Pasture 
Fresno Mount Corinth Baptist Church Robbins Nest for Children (Domestic & FW) 
Fresno Volunteer Fire Department Sosa Electric (Avenue C) 
F&R Tax St. James Knanaya Church – Fire Tap 
General Office Space (514 Pecan Street) St. James Banquet Hall – (Domestic & FW) 
Gulf Coast LP Gas Company St. Peters & St. Pauls Orthodox Church of 

Houston 
HEFCO Enterprises Swingby#3 Gas Station (Domestic & Irrigation) 
Iglesia Bautista Del Calvario Church Teleview Terrace Subdivision Lift Station 
Iglesia Princepe De Paz Church Tiny Toes Academy 
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Interconnect with City of Arcola Tire Shop at 1739A Trammel Fresno 
Interconnect with FBCMUD23 Valero Gas Station 
 Welcome Market 
  
Connections Pending:   
Parks Fresno Food Market (FM521) 
- initial application received on 05/04/23…final, completed application documents approved by District on 
03/21/24…per communications from District Operator, tap letters have been sent to Customer multiple 
times...request that District Operator/Attorney send letter to customer informing them that they have until 
March Board meeting to pay tap letter or their application will expire and they will need to start process from 
beginning if they want District water and wastewater service 
Lemark Investments (East Sycamore St) 
- per District Operator, currently work with customer regarding tap letter 

 
Processing Application:  
R&SL Construction (Edie St) 
- waiting for receipt of plumber’s information from customer to review…water service (only) for their 
masonry work facility 
Concrete Company (Louise St) 
- waiting for receipt of plumber’s information from customer to review 

Iglesia Evangelica Cristiana Espiritual Church (TFR) 
- waiting for receipt of plumber’s information from customer to review 

 
  Status of Non-Residential Applications for Wastewater Service –  

Connected:  
4320 Doreen Avenue (Multi-Family Dwelling) General Office Space (514 Pecan Street) 
293 Teakwood Avenue (Multi-Family Dwelling) La Fresno Food Market (TFR) 
297 Teakwood Avenue (Multi-Family Dwelling) Mustang Comm Center (minus field bathrooms) 
Church of God of Prophecy New Quality Life Ministries (Church) 
Duplex (1615 Avenue C) New Quality Life Ministries (Restaurant) 
First Baptist Church of Fresno Sosa Electric (Avenue C) 
Fresno Volunteer Fire Department Quality Paint and Body (Pecan Street) 
  
Connections Pending:  
Parks Fresno Food Market (FM521) 
- initial application received on 05/04/23…final, completed application documents approved by District on 
03/21/24…per communications from District Operator, tap letters have been sent to Customer multiple 
times...request that District Operator/Attorney send letter to customer informing them that they have until 
March Board meeting to pay tap letter or their application will expire and they will need to start process from 
beginning if they want District water and wastewater service 
Welcome Market (TFR) 
- District Operator to update regarding service to customer 
Fresno Fiesta (TFR) [previously known as Crossroad Market Store] 
- District Operator to update regarding service to customer 
  
Processing Application:  
Concrete Company (Louise St) 
- waiting for receipt of plumber’s information from customer to review 


















































































































 5 

Iglesia Evangelica Cristiana Espiritual Church (TFR) 
- waiting for receipt of plumber’s information from customer to review 

 
  ***  Mustang Community Center Re-Dev = Enlarged Community Center, New Natatorium 
and Multipurpose Building (Basketball Court), and Improved SW System (Pond)…anticipate 
approx. 20 ESFCs of W&WW (TBD)…waiting for FBC to submit application with fee…anticipate 
construction starting next year…new application would replace past docs as this is a re-dev of 
property 
 

(g) Potential Emergency Water Interconnect with BCMUD21/22 (at the end of East Sycamore 
Road) 
-  Per Board 03/17/25 Special Board Meeting, interconnect point to consist of a lockable valve at 
the District’s boundary line…an additional valve and fire hydrant will be installed adjacent to the 
lockable valve…DA to provide update on the completion of the agreement…other considerations 
listed below: 
   a. Work within the District to upsize the existing 8” waterline to a 12” waterline would 

consist of predominately trenchless construction (no open cutting driveways). 
   b. BCMUD21/22 to provide District their water quality data and type of disinfection 

method used. 
   c. BCMUD21/22 to provide District information regarding capacities of their water 

production facilities. 
   d. BCMUD21/22 would be responsible for all costs associated with this project 
   e. BCMUD21/22 would be responsible for completing all efforts associated with this 

project (design, construction, permitting, agency approvals, etc…). 
 

(h) Status of New CoA WP –  
a. CoA WP is in service and interconnect between the District and CoA is now functioning 

as an emergency water interconnect 
b. Status of District paying funds owed to CoA regarding take back of 625 connections worth 

of water service 
c. Status of rework of RFC into a standard emergency water interconnect agreement and a 

waste disposal agreement…per District Attorney, efforts are currently underway 
regarding completion of these agreements and are anticipated to be completed by the end 
of 2024/1stQ 2025 

 
(i) Status of Current and Future WWTP Expansion Projects – 

  South Wastewater Service Area 
- See Item A above for status of current project…District was notified by CoA in January 

2025 of possible interest in taking part in a WWTP expansion project beyond 
1.4MGD…DA, on behalf of the District, provided a response to CoA requesting being 
a participant in next expansion with a capacity request of 0.15 MGD 

- CoA working on securing WWTP Discharge Permit for ultimate capacity of WWTP 
(4.6 MGD)…permit will also include an interim phase of 1.4 MGD…anticipate permit 
being secured with TCEQ early 2025 

- Ultimate CoA WWTP Expansion Project for District (maximum capacity for District 
of 1.905 MGD, which is capable of serving 5,442 ESFCs) = District Attorney to 
document this matter with CoA 

- Potentially can increase the District’s connection capacity at CoA WWTP by 
conducting a re-rate study to lower the RFC value of 350 GPD/connection to a lessor 
value 

- Anticipated Timeline for Full Use of WW Connection Capacity (Current 1,000 ESFC 
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Connection Capacity): 
Current Connections (Actual and Reserved) as of March 2025…need to update #s 
every couple of months: 
o Active Residential Connections Per Inframark = 755 
o Vacant Residential Connections Per Inframark = 31 
o In-Process Residential Connections Per Inframark = 8 
o Residential Connections in Teal Gardens Development = 107 
o Active Non-Residential Connections, in ESFCs = 24 
o In-Process Non-Residential Connections, in ESFCs = 8  

        Total = 933 
   North Wastewater Service Area 

- FBC to provide update regarding feasibility study efforts (geotech, survey, etc…)…if 
land favorable, a) discuss efforts for securing land for District and b) consider 
coordinating with FBC to begin efforts related to PER, design (WWTP and WW 
trunklines), and permitting 

 
(j) Roadway Widening Projects Within District (which will require utility and service line 

relocations): 
- South Post Oak Boulevard Widening Project (from W Sycamore to Trammel 

Fresno Rd): 
o Scope – Increased ROW width, with 2 lane road and additional lanes throughout 

sections, with roadside ditches 
o Schedule – 

▪ County is currently in process of a) clearing ROW and acquiring 
easements and b) updating drainage design 

▪ Utility Relocations – propose our relocation work to be included in their 
updated plan set 

▪ Road Construction – FBC to update 
o Estimated Cost - 

▪ Per communications with FBC Commissioner, all relocation costs will 
be paid for by the County 

 
- FM521 Roadway Widening Project (North of SH6): 

o Utility Relocations from Pecan St to SH6 – investigation still needs to be 
conducted 

o Roadway Project Updates - Final roadway plans provided to District on 
05/22/23…project let in April 2023…roadway construction underway with 
Granite Construction as Contractor 

o Scope – 4 lane, divided roadway with raised median, curb and gutter, with 
underground storm sewer lines, side swales, and sidewalk 

o Schedule –  
▪ Anticipate coordinating necessary water and wastewater utility 

relocations by mid-2025 
▪ Anticipate roadway widening project to be completed in 2026 

o Estimated Cost- 
      Currently determining extent and cost for utility relocations…later will 

coordinate with Inframark and Roadway Team so solution and costs can be determined and 
presented to Board…NORA provided to District 

 
- FM521 Roadway Widening Project (South of SH6): 

o Scope – 4 lane, divided roadway with raised median, curb and gutter, and side 
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path…proposed detention pond along west side of CoA WWTP and new 
WWTP entrance roadway…including a proposed overpass at the BNSF RR 
crossing 

o Schedule – 
▪ 30% Utility Coordination meeting was conducted in September 2021 
▪ 60% Utility Coordination meeting was conducted in April 2022 
▪ 90% Utility Coordination meeting was conducted in October 2023 
▪ Anticipate 100% completed construction plans TBD 
▪ Anticipate roadway widening project to start construction in 2026 

o Estimated Cost – 
▪ NORA provided to District 
▪ Coordinating with Roadway Team so our relocations can be included in 

their construction plans, which they would design and their contractor 
construct…assistance would be provided by Jacobs and the District 
Operator throughout this process…requested that an agreement be 
provided to the District for this arrangement…currently this relocation 
effort would need to be paid for by the District, but still investigating 
the possibility that FBC or TxDOT possibly assist us financially 
 

- West Sycamore Road Widening Project (possibly sanitary sewer work): 
o Scope – Proposed 100’ ROW, with 4 lane, divided roadway with raised median, 

curb and gutter, with underground storm sewer lines, and sidewalk 
o Schedule – 

▪ Received 95% complete roadway plans for review on August 11, 
2022…requested updated plans, as drainage design is still being 
updated, prior to completing review 

▪ Anticipate 100% complete roadway plans - TBD 
▪ Coordinating with Roadway Team to have utility relocations (consider 

new sanitary sewer) included within their construction plans so 
relocations can be done by their contractor 

▪ Anticipate roadway widening project to start construction - TBD 
o Estimated Cost – 

▪ Per communications with FBC Commissioner, all relocation costs will 
be paid for by the County 

 
- Evergreen Road Widening Project (California Rd to Mustang Bayou…possibly 

sanitary sewer work): 
o Scope – Proposed 80’ ROW, with 2-12’ lanes, 6’ shoulders, asphalt roadway, with 

roadside ditches 
o Schedule – 

▪ Working on 30% complete roadway plans…no overall schedule 
provided yet 

▪ Coordinating with Roadway Team to have utility relocations included 
within their construction plans so relocations can be done by their 
contractor 

o Estimated Cost – 
▪ Per communications with FBC Commissioner, all relocation costs will 

be paid for by the County 
 

- Evergreen Road Widening Project (Mustang Bayou to FM521…possibly sanitary 
sewer work): 
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o Scope – Proposed 80’ ROW, with 2-12’ lanes, 6’ shoulders, asphalt roadway, with 
roadside ditches 

o Schedule – 
▪ Provided 70% complete roadway plans for review and comment…no 

overall schedule provided yet 
▪ Coordinating with Roadway Team to have utility relocations included 

within their construction plans so relocations can be done by their 
contractor 

o Estimated Cost – 
▪ Per communications with FBC Commissioner, all relocation costs will 

be paid for by the County 
 

- West Sycamore Road and South Post Oak Boulevard Intersection: 
o Scope – Widening of intersection to accommodate roadway widening projects 

along West Sycamore Road and South Post Oak Boulevard…Project also 
includes roadway widening project along West Sycamore Road to the west of 
this intersection 

o Schedule – TBD, but should occur prior to roadway widening projects to the east 
and north of this intersection 

o Estimated Cost – This project will involve the relocation of the District’s 
waterline at this intersection…it has been communicated multiple times to the 
roadway team that it is the District’s understanding that all costs associated with 
this relocation will be paid for by FBC…The District should be able to review 
and approve these relocations and the Roadway Contractor should be 
coordinating all work with the District Operator 

 
Other Road Widening Projects Within District (Lake Olympia Pkwy, California Road, 
Kentucky Road, Linden Street, Kansas St, 3rd Street…consider water and wastewater 
utility work) – FBC to provide update 

  Upon motion made by Supervisor Casher, seconded by Supervisor Medina, and after full 
discussion, the Board voted unanimously to approve the Engineer’s Report, as presented. 
 
6. OPERATOR’S REPORT/TERMINATION OF SERVICE 
 

Next the Board recognized Mr. Cardenas, who submitted to and reviewed with the Board the 
Operator’s Report, a copy of which is on file in the official records of the District.   

 
A. Repairs to Water and Wastewater systems  
 
Mr. Cardenas reported substantial system repairs and maintenance as follows: 

• Inframark cleaned the wet well at Lift Station No. 1. 
• Inframark resealed a sanitary manhole and adjusted it to grade at 4512 Kansas. 
• Inframark located and excavated a buried valve stack at FM 521 and E Palm. 
• Inframark excavated and realigned a valve stack at 701 W Sycamore. 
• Inframark met with and assisted Texas Hot Taps with isolation for a water line offset. 
• Inframark installed sewer taps at 6 locations.  
• Inframark installed water taps at 3 locations. 

 
Mr. Cardenas then updated the Board on the following: 
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1. Fire Hydrant Painting:  Mr. Cardenas submitted a quote for $95 per hydrant for repainting the 

fire hydrants with a mechanical wire brush system.   
 

B. Requests for Water Taps 
 
 Mr. Cardenas did not report any requests at this time. 
 

C. Delinquent Water Accounts and Service Terminations 
 
Mr. Cardenas provided a confidential list of customers that received a delinquent letter by mail and 

are subject to disconnection of service. 
 

Mr. Cardenas then discussed a customer water leak.  The Board requested more information on the 
leak.    

 
Upon a motion duly made by Supervisor Casher, seconded by Supervisor Vallejo, and after full 

discussion, the Board voted unanimously to approve the Operator’s Report, the repairs to the water and 
wastewater system, the termination list, and the fire hydrant painting with a wire brush system for $95 per 
hydrant. 
 

7. ATTORNEY’S REPORT 
 
 The Board recognized Mr. Willis, who presented the Attorney’s report as follows: 
 

A. Approval of Minutes 
 

The proposed minutes of the meetings held on February 11 and 20, 2025, were presented for 
approval.   

 
Upon motion duly made by Supervisor Casher, seconded by Supervisor Medina, the Board voted 

unanimously to approve the minutes of February 11 and 20, 2025, as presented.   
 

B. Regional Facilities Contract 
 

No action was necessary in connection with the Regional Facilities Contract. 
 
C.  Request for Assignment of Pumpage Allocation 
 
Mr. Willis next presented to and reviewed with the Board a request from Fort Bend County 

Municipal Utility District No. 141 for the District to consider a temporary assignment of 67 million gallons 
of pumpage allocation.   

Upon motion duly made by Supervisor Medina, seconded by Supervisor Casher, the Board voted 
unanimously to authorize SK Law and Jacobs to research the request and provide a recommendation to the 
Board.   
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8. REGIONAL PLANT COMMITTEE REPORT 
 

The Board then considered the Regional Plant Committee Report. 
 

Upon a motion made by Supervisor Casher, seconded by Supervisor Medina, and after full 
discussion, the Board voted unanimously to approve the Regional Plant Committee Report.  

 
9. HEAR FROM THE PUBLIC. 

 
 The Board then opened the meeting to comments from the public.   
 

There being no further business to come before the Board, upon a motion duly made and seconded, 
the Board voted unanimously to adjourn.   
 

[THE REMAINDER OF THIS PAGE LEFT INTENTIONALLY BLANK.]  
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PASSED, ADOPTED, and APPROVED this ___________________. 
        
 
        _________________________ 
        Secretary 
 
 [SEAL] 
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